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VBI/I-70 Superfund Site Weekly Budget Summary #33 o
R v |
| - ) Phase Il Rapid IV, 8A Contract#  W9128F-04-D-0029 CostsThry: ~ EE2
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 1/28/2005 W=
US Army Corps StartDate:  16-Jun-04 \ §§3
of Engineerse ..y Response/Project Resources Inc. Completion:  3/25/2005 (Revised) eSS
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2 —1
A 1
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ _ | o
Task: Original Budget [ Current Budget |  ThisWeek | CosttoDate ]!
Modifications: {1) $ 1,606,373.24 indirect Costs: -
Current T.O. Cost $ 4662,543.24 Construction Work Plan 3 5850721 % 2,56824 | $ - $ 431.80
Mobilization/Crew Rotation $ 5692690|% 63806901 % 21840 | $ 68,9563.40
Original Fee; @ 6.37% $ 183,020.00 Site Admin & Indirects $ 21738974 |% 44043338 % 268310 1% 363,507.71
Modification Fee: @8.37% $ 96,198.15 Per Diem & Lodging $ 18171963 |% 240668329 9882 |$ 200600.15
Total Fee: $ 279218.15 Home Office Support $ 1664743 | % 1664743 | $ - 3 3,273.24
Final Report/Proj Close-Out | $ 1414374 | § 1414374 | $ - 3 -
Current T.0.Funds: $ 4,383,325.09 |Direct Costs:
Site Set-up/Maintenance $  712426[$ 712426 ]$ - |8 12671.16
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav] $ 5990173 | $ 9560398 | $ 217340 | $ 72,998.19
1) None $ - [Removal, Impacted Soils $ 285069228 603,?_'-!6.40 $ - $ 506974.71
T&D, Impacted Soils $ 52668680]% 32430670|% - $ 297,003.83
Current T.O.Funds: $ 4,383,325.09 Sampling & Analysis $ 10,320.38 | $ 1522838 | $ - 1% 14,499.28 |
Site Costs to date: $ 3,337.426.39 Restoration/Backfill $ 47378810 % 1,202,88790| % 500371 | % 1,011,367.09
Site Funds Available: [ 3 1,045,808.70 ] Sod/Seed $ 187376403  401,240.76 | § - |3 35260266
Excludes: Fee, Fixed Price Subcontracts Garden/Flwr Beds $§ 1171080($ 3547318} 9 - |$ 3956928
Rock/Mulch/MiscGnd Cv_ |$ 82582701% 1415014613 - |$ 124,930.87 |
Costs to Date T.O. #1: (Fee Excluded) Sprinkler Systems $ - $ 75000001 3% - $ 76,819.01
Indirect Costs  19%  $ 636,775.30 Post Construction Maint.___| $ _ 101.750.90 1§ 24,247.10 | $ -__|3__ 17,998.80
Direct Costs: 81% $ 2,700,651.91 Site Co-ord, Follow Up As Bltd $ 50901701 $ 69875711 $ 121202 $ 59,038.55
$ 3,337,427.21 Site Teardown $ 9,152.30 | § 915230 | § - $ -
This week: Community Air Monitoring__|$___3,339.70 | $ _ 21,502.72 | § 59.16 [ 22,982.89
Indirect Costs 24% $ 3,000.32 Fuel/Oil Misc Field Supplies | $ 6494660 [ $ 7498573 | % - $ 72,986.16
Direct Costs: 76% 3 9,628.02 ASARCO Support $ 126175 | % 7,500.00| % - $ 641.18
3 12,628.34 Site Co-ord, ASARCO 100 $ - 3 - $ 1,179.73 | § 12,093.25
LBE Assesment 1S 143,12220|% 143122201 % - $ 5,475,00
Daily Burn Rate: (Raw, 4 Week Avg) LEBP Abatement $ 35244730 |% 35244730 % - $ -
Indirect Costs: $ 421.91 Rounding Adjustment $ {0.01) $ (0.82)
Direct Costs: $ 1,556.78 Fee $§ 183,02000]|8% 279,218.15] % - |$§ 279218.15
3 1,978.69 Totals $ 3,056,170.00 | $ 4.662,543.24 | $ 12,628.33 [$ 3,616,644.54

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: |

Target Completion, Field Ops 11 Mar 05 (230 Sites)




Color Chart(s)

The following pages
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To view the actual images, please

contact the Superfund Records
Center at (303) 312-6473.




VB/I-70 Superfund Site Weekly Cost Summary #33
Phase ll Rapld Iv, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 1/2812005
US Army Corps Start Date  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
PagLe 20f5
| Thru121/05 |$ 182875714 | § 20081216 | $ 422,73041 |$ 562,00849$ 30285051[$ 7.94234}8 279218.15] | $ 3,604,016.20 |
Date Labor Per Diem Esuigmenl Material Subcontracts | Analytlcal Fee " Daily Total Total Phase ||
112212005 | $ 21840 | % 0882 | % 21526 | $ 1708]8 7763 ] - $ 557.32 3,604,5673.52
1/23/2005 | 8 - 13 - $ - $ - $ - $ - $ - $ - $ 3,604,673.52
1/24/2005 | $ 114798 | § - $ 21626 | § 33031 ¢ 776 | 8 - $ - $ 1,404.03 | $ 3,605,977.55
1/25/2005 13 116145} % - 3 21526 [$ 235646 | § 776 | § - $ - $ 3,740.93 | $ 3,609,718.48
1/26/2005 13 1,177.21 ] % - $ 21526 |1 $ 1,470.71 $ - 1% - $ - $ 2,863.18 | $ 3,612,581.66
12712005 |$ 107429 9% - $ 21526 |$ 128253 (9% 776 % - $ - $ 257984 | $ 3,615161.50|
1/28/2005 | $ 1227.00 1§ - $ 21526 | § 33.031% 7.76 | $ - $ - 5 1,483.05| % 3,616ﬁ44.55
ThisWeek |$ 600633} 8 9882 |% 120156]% 5192841(3% 38.801 5% - 3 - P 12,628.35
lTO Date $ 1834763473 20071098 [$ 42402197 [$ 56728033 |$ 302698318 794234 |% 279218.15| $3,616,644.55
Weekly Cost by Category VB/I-70 Superfund Site
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VB/I-70 Superfund Site Weekly Budget Summary #33
Phase Il Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 | 213 | 1/28/2005
ufsEArnl‘v COI'ps Completed This week
of Engineers. Rapid Response/Project Resources Inc. [ 0 |
Page 3 of 5
RRIV_T.0 #0001 (213 Sites) This Week Total Cost to Date (459 sites)

ToDate | Cost/Property Total Cost | Cost/Property |Total Alf Contracts | Cost/Property

Indirect Costs:
Site Visit $ - {3 - 13 - |8 - 1% 6,11968 | $ 13.33
Construction Work Plan $ 43180 1] % 2031% - #DIV/O! $ 13,746.10 | $ 29.95
Mobilization/Crew Rotation $ 6895340]8$ 323.72] % 218.40 #DIV/O! $ 193973.02]|$% 422.60
Site Admin & Indirects $ 363,507.711% 1,706.61 ] $ 2,683.10 #DIV/O! $ 95351006]% 2.077.36
Per Diem & Lodging $ 200609.15}¢ 94183 (% 98.82 #DIVIO! $ 54675907 |$ 1,191.20
[Home Office Support $ 3,273.24 | § 15.37 | $ - #DOIV/O! $ 1390327]$% 30.29
Final Report/Proj Close-Out $ - 13 - |$ - #DIV/0! 3 - |3 -
Total Indirect Costs: $ 636,77530 | $ 2,989.56 | $ 3,000.32 #DIV/O! |$ 1,728,011.20 I $ 3.754.?3|
Direct Costs: _
Site Set-up/Maintenance $ 12671.16[9% 5949 [§ . #DIV/O! $ 61,73554 (% 178.07 |
Site Co-ordination, Pre-Excav |5 72,098.19( $ 34271 $ 2,173.40 #DIV/O! $ 2730779813 596.90
‘Removal, impacted Soils $§ 50697471]% 2,380.16 [ $ - #DIVIQ! $ 1,104962.79] % 2,407.33
T&D, Impacted Soils $ 29700383 (% 1,394.38 | $ - #DIVIO! $ 661878808 1,442.00
Sampling & Analysis $ 1449928 (% 68.07 3 - #DIV/O! $ 3860135[% 84.10
Restoration/Backfill $ 1,011,367.09 | % 474820( % 5,003.71 #DIVIO! $ 204458144 | 4,454.43
Sod/Seed $ 35260266 % 1655413 - #DIV/0! $ 73452336(% 1,600.27
|_Garden/Fiwr Beds $ 39560288 18577 | $ - #DIV/IOl [$ 8080022 [$ 176.04
Rock/Mulch/Misc Gnd Cv § 12493087 |8 586.5313 - #DIVIO! $ 2941271¢1]$ 640.80
| Sprinkler Systems $ 76819.01]8$ 360.65] % - #DIV/O! $ 76819.01]% 167.36
Post Construction Maint. $ 17,09880 ] 3% 84509 - #DIV/O! 3 2685835 | $ £8.51
Site Co-ord, Follow UpAsBlts |$  59,038.56 | $ 27718 $ 1,212.02 #DIV/O! $ 1590093313 348.57
Site Teardown $ - 13 - |3 - #DIV/O! 3 - |3 -
[Community Air Monitoring $ 2298289 (% 10790 1% 59.16 #DIV/0! 3 16525281 |% 360.03
Fuel/Qil Misc Field Supplies $ 7298616 | $ 3426619 - #DIVIO! $ 15426549 (% 336.09
ASARCO Support $ 641.18 | $ 30118 - #DIVIO! $ 4191983 9.13
Total Direct Costs: Ig 268308366 % 1259664 (% 8,448.29 #DIV/O! $ 5,002,569.62 12,859.63
Sub Totals: (Cost/Site) $ 3,319,85896 |$§ 1558619 ;5 1144861 #DIVI0! $ 7.630,580.82 |§  16,624.36 |
Fee (Prorated for 230 Sites) $ 24764720 $ 107673 $ - $ 107673 $ 495754.01 §$ 1,080.07

$ 3.567,506.16 | 3 1666292|§  11,448.61 #DIV/O! $ 812633483 |§ 1770443 |
City of Denver Gomm Hith Program N/A NIA $ 44,830.21
Site Co-Ordination ASARCO 100 3 12,003.25 $ 1,179.73 $ 12,003.25
Lead Based Paint Tasks (2) $ 5,475.00 $ - $ 5,475.00 .
Costs Not Included In site Averages $ 3,585,074.41 $ 12,628.34 $ 8,188,733.29




VB/-70 Superfund Site Weekly Budget Summary #33
Phase || Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 1/28/2005
US Army Corps Start Date:  16-Jun-04
of Engineers: Rapid Response/Praject Resources inc. Completion;  3/25/2005 (Revised)
Page 40f5
_ _ o Completed Sites (Overali} _ o
Lead Based Paint Current Budget | Cost To Date g0 YTask Order #1411 Cross-Over  [Task Order #01 | Total To Date
LBP Site Co-Ord $ - $ - 2003 133 0 0 133
LBP Assesment $ 1431222013 5475.00 2004 33 80 213 326
LBP Abatement $ 35244730 % - Total 166 80 213 459
$ 49556950 % 5,475.00 _ _
[Avg SFiSite | 3,243 | 3,948 | 3,781 3,630 |
Fee: $ 3157095 3 3157095 _ _
*[AvgCost'Site | $ 18,050.57 |$ 1642907 [$ 15586193 16,624.36 |
* [Avg Cost/SF | 8 55019 4161 % 41313 4.58 |
F;ee Prorated be.t_ween ﬁs_on Rmvl and Lead Based Paint Tasks. * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Scil Sites SF/Site
12004 Season Complete VB/I-70 Avg Cost/Site
2
y $18,500
$18,000
5 $17,500
6 $17.000
7 $16,500
8 $16,000
o
10 i
1 C—JAvg Cost/Site
12 (Fee Excluded)
13 Week Ending =4 per. Mov. Avg.
14 __{Av i
Total SF This week o | Note: Graph reflacts avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Remarks:
Total SF Task Order #1 805,325 1) Field opeations for 2004 Season completed,
Total SF 2004 1,217,147 2) Site shutdown for winter.
Total SF All Contracts (3) 1,666,121 3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.




VBI/I-70 Superfund Site Weekly Budget Summary #33
Phase Il Rapid 1V, 8A Contract# W$128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 1/28/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
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Forward Look: )
_ _ _ Diy BurnRate |
Task: ] Current Budget | CosttoDate | Remaining 4 Week Avg Duration | Estto Compl | Varance |
Indirect Costs: B B
Construction Work Plan $ 255024 [ $ 43180[$ 212744 % - LS $ 212744 % (0.00)
Mobilization/Crew Rotation $ 6380690 |$ 6895340 [$ (5.146.50)[ $ 15.60 40 $ 717500 [ $ {12,321.50)|
Site Admin & Indirects $ 44043338 | $ 363,507.71 |8 7602567 | $ _ 386.51 40 $  40,00000 [$ 36,925.67
Per_Diem & Lodging $ 24066832 [$ 200609.15|$ 40,050.17 | $ 19.80 40 $  20,00000([%S 20,058.17 |
Home Office Support $ 1664743 |8 327324 |$ 13374.19($ - LS $ 13,374.19[$ -
Final Report/Proj Close-Out || $ 1414374 | $ - |[$ 14,4374 % - LS $ 14,143.74 | $_ .
Total Indirect Costs: $ 77825001 [§ 63677530 [$ 14148371 [%  421.91 $ 96,820.37 | 44,663.34
Direct Costs:
Stte Set-up/Maintenance $ 7.10426 |$ 1267116[% (554690) % - LS $ 4000005 (9,546.90)
Site Co-ordination, Pre-Excav || $ 95603.98 | $  72,998.19 | $ 2260579 ]%  254.21 LS $ 12,500.00 | $ 10,105.79
Removal, Impacted Soils $ 60377640 |$ 50697471|3 96801693 82.51 40 $  47,000.00 % 49,801.69
T&D, Impacted Soils $ 32439670|$ 297,00383|$ 2739287 [§  186.03 40 $  26,00000]% 1,392 87
Sampling & Analysis $ 15,228.36 | $  14,499.28 | $ 72010 [$  138.01 LS $ 459336 [ $ (3,864.26)
Restoration/Backfill $ 1,202,887.90 [$ 1,011,367.09['$ 191,52081 (8  233.02 40 $  8500000]% 106,520.81
| Sod/Seed $  401,24076 |[$ 35260266 |5 48,63810($ 96.00 40 $  38,00000]% 10,638.10
Garden/Fiwr Beds 3 3547318 [§ 3956928 [$  (4,096.10)| $ 489 40 3 8,000.00 | $ (12,096.10)
Rock/Mulch/Misc Gnd Cv__|[$ 14150146 [ $ 12493087 | $ 16,5705 [ $ 73.62 40 $ 15,000.00 | $ 1,570.59
| Sprinkler Systems § 75000008 7681901 [$ (1,81901)[$ s LS 3 8,500.00 {$ __ (10,319.01);
Post Construction Maint. $ 2424710 | & 17,09880 |$ 6,248.30 | $ 23.46 40 $ 93857 1 9 5,300.73
Site Co-ord, Follow Up As Blts [ 3 69,875.71 [$ 5003855 |$ 1083716 [$ 16278 43 $ 12,758.01 | $ (1,920.85)
Site Teardown 3 9,152.30 | $ - |$ 915230 % - NA_ |$ 915230 [ 3 -
Community Air Monitoring $§ 2150272 |$  22,98289 % (1.480.17)| § 16.50 S [3 6,500.00 [ 3 (7.980.17)
Fuel/Oil Misc Field Supplies | $  74,985.73 | $ 72,086.16 |$ 109957 |$  107.79 40 $ 9,000.00 | $ (7,000.43)
ASARCO Support $ 7,600.00 | $ 641.18[$ 6858.82[$ - LS $ 6.658.82 [ $ -
Site Co-Ord ASARCO 100 [$ - f$ 12,00325[8% (12,093.25)§  177.95 LS $ 12,500.00 [ $ (24,593.25)
LBP Assesment $ 14312220|$ 5475003 13764720[$ - LS $ 13764720 (% - -
LBP Abatement $§ 35244730 |$ - |$ 352447.30]3% - LS $ 352447309 -
Total Direct Costs: $ 360506608 3 2700651.91]% 90441417]3% 1556.78 $  796,39556]% _ 108,018.61 |
F=ee [$ 2792181518 279218151 % - 3 R -]
Totals [ =4,662,543.24+§‘ 3.616 :64=5==‘36=+!51,045,397.83 $ 1,978.69 $ 693,21503]%  152,681.95




Project Costs for Current Week by Typs

VB - I/70 Phase 111
Week Ending 1/28/2005 .
003 MobiCrew Rotation $ 21840 | $ 21840
004 Site Adminfindirecls L3 288310 | % 150087 $ 95420 | $ 16912 | $ sasz
005 Lodging/Per Diem $ 96.82 $ 98.82
010 Site Coord. $ 217340 | & 1,805.20 $ 278.11
014 Backfill $ 5,003.71 3 6.003.71
015 Sod & Seed $ - $ -
019 Site Coord Foliow-up $ 121202 | $ 1,212.02
021 Communily Air Mon. $ 60.13 $ 58.13
028 Site Coord ASARCO $ 1,170.74 | $ 1,178.74
Totals $ 1262832 § 600632 $ 9882 $ 129153 $ 519283 $ 38682 $




Project Costs JTYD By Type

VB - 1/70 Phase III
Friday, January 28, 2005
001 Const. Work Plans $ 43180 | $ 431.80
003 Mob/Crew Rotalion $ 088.95338 | $ 38,832.57 $ 30,120.82
004 Site Admin/indirects ] 38350707 |§ 256367818 101.84 6550443 | § 4054342 | $ 900,18
005 Lodging/Per Diem $ 200.,608.08 $ 20080898
008 Home Office $ 327324 | 8 327324 ,
009 Site Set-uoMalnt. $ 128M.15 | $ 10,777.70 -8 1,8683.45
010 Site Coord, 5 720074 |3 651704 635220 | § 1,476.64
011 Removal $ 50897465 | $  302,088.51 108,868,807 | $ 721027
012 TaD $ 20700380 |$ 21570841 77,340.00 $ 2,048.57
013 Sampling Analysia ) 1440023 | § - $ 160808 )3  494085)%  7.942.31
014 Backill $ 101130718 [$ 64842849 117,18658 | $  245743.09
015 Sod & Seed $ 352,80265 | $ 95,603.05 2178 | s 2762015 | $ 201,708,683
0168 Garden & Flowers $ 30,560.26 $ 29,600.25
017 Rock and Mulch $ 12493089 | § 22,041.82 4338823 | % 68.489.81 | § $10.03
018 Post Const. Maint, $ 1700879 | § 11,677.76 $ 534046 | $ 074,55
019 Site Coord Follow-up $ 6003855 | $ 57.201.58 $ 1,838.07
021 Community Air Mon. $ 22,602.58 048780 1 § 1884018 12708l {0.00))
022 FOG & Supples $ 72,086.13 - |s 72,966.13 | $ 30,00
023 ASARCO Support $ a41.48 [ 3 641.18
025 Lead Assessment $ 547500 . 3 547500
027 Sprinklar System s 76.818.98 | $ 2,851.83 $ 215782 | 7170034
028 Site Coord ASARCO 3 1200327 | $ 12,077.66 3 1561
100 Fes $ 270,218.16 $ 27021815
Totals § 3,616,644.52 $1,834,76345 $20071082 § 424,021.89 $ 567,28028 $30269862 § 7,942.31 $ $279,218.15
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9:14AM
-
Project Yariance Raport
VB - 1/70 Phase 111
Friday, January 28, 2005
001 _| Construction Work Plans 00 | 5,859.72 2.569.24 431.80 18, : 2,555,908 21 256505
003 | Mobiizalion/Crew Rotation 5.00 | EACH ) 50 ; 1W00.0% 13,768,658 - 68.553.38
004_| Ste Adminisiration and Indirects 4.00 | WTH 217,366.74 440,433, 363,507.67 | _100.0% _90,789.67 - 363 507.67
008 Jiodging & Per Diem 4001 MTH 131.719.63 0 060098 {  100.0% 176 - 200,608.08
006 [Home Office a0 | wrH 18,847 18,64743 3373241 197% 415387 13,342.23. 18,615.47 |
_007 |Final Report o) S 428.74 74 - 0.0% 420.74 0,42874 BAZ8.74 |
008_{Pr 1.00] 1S ,115.00 7,715.00 . 0.0% 11500 7,715.00 71500 !
005 [ Sike Sel-upMainteranca 1800) WK 124,28 F, 124,28 1261115 _100.0% 791.27 | - 12671.15 :
010 {5 n 155.00 | EACH 59,901.73 603, 729979 ] 763% e17.18 261211 #5,670.05
011 [Removall 534,750.00 ] SF 060.2 803,170 606.97465]  100.0% 0 - 500,874,
012_[TED of Impacted Solis 200601 TON 215,766.20 320,300.70 29700386  100.0% 5. - 287,003,
013 _[Sampling & Anakrsis 20,80000] TON 10 15,228.30 1849923 ] 968% 0.6 63538 15,134.61
014_|Restoration 534,750.00 | _SF 47378810 1,202,838 _Lonerel 190.0% 1.89 - 1 7.1
1 [ EACH 167,378 40 401,240.76 352602861 100.0% 227547 - 252,602.65
155,00 | EACH 11,710.80 35,473.18 3956025 _100.0% 25573 - 39,660.25 400007 | 116% ]
15500 | EACH 8256270 141,501,468 12450861 100.0% 806.21 - 124,930.89 (18570.570 -1.7% | '
ST | S 101,750.90 2424710 AT P98 TRl BA% 0.04 40101 21,3980 12,847 |
15500} EAGH §9,901.70 60,875.71 5003855 | _84.5% 450, 526.67 69,8054 (1080 0.0%
100] LS 8,152 30 5,152.30 - 0.0% 8,152.30 2,162.30 015230 . 0%
400 ] mTH 3,339.70 2150272 2206256 1000% 574252 - 587.68 147964] 6.0% |
86.00) DAY 64.545,60 74,065.73 720080 ori% 181,36 202520 7500142 Z00] 00%
100) 1S 126100 500,00 841,18 5% 7,543.47 8,802.00 754318 2318 06% ]
Z0000] TON 308,930.60 - - 0% - - - -1 00% ]
45000 | EACH 1312220 14312220 5475.0 A% 330.17 138 601.50 144,076.50 85435] 0%
100.00 | EACH 3244730 352.347.30 - 0.0% A7 382,347.30 1.2 - 00% | :
100] LS - 75,000.00 76518581 100.0% 76,815.43 - 76,613.98 181608 24 :
100,00 | EACH 1.00 1,00 12,003.27] — 100.0% 118, - 12,083.27 1200227
100t 15 185,026:00 279,218.15 279218.15] — 100.0% 279.218.18 - 279.218.15 - 0
Totals 100 LS § 3.056170.25 § 466254424 $ 361664452 17.6% $ 56405355 § ST627308 $ 419291757 $(469,626.47) -10.1%
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